INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

सत्यमेव जयते

Certificate No.	:	**IN-KA45113017551658M**
Certificate Issued Date	:	10-Oct-2014 04:38 PM
Account Reference	:	NONACC (FI)/ kaksfcl08/ KODIGEHALLI/ KA-BA
Unique Doc. Reference	:	SUBIN-KAKAKSFCL08430407942699 62M
Purchased by	:	SAMBA SHIVA
Description of Document	:	Article 12 Bond
Description	:	TENDER AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	SAMBA SHIVA
Second Party	:	B B M P
Stamp Duty Paid By	:	SAMBA SHIVA
Stamp Duty Amount(Rs.)	:	100 (One Hundred only)

For The Pavagada Souharda Multipurpose Co-Operative Ltd

Authorised Signatory

ORIGINAL ORIGINAL COPY ORIGINAL ORIGINAL

Please write or type below this line

ಪರಿಷ್ಕೃತ ಒಡಂಬಡಿಕೆ ಪತ್ರ

Modified Agreement No. 387 **/15-16**

ಈ ಪರಿಷ್ಕೃತ ಒಡಂಬಡಿಕೆ ಪತ್ರವನ್ನು ದಿನಾಂಕ: 31/03/15 ರಂದು ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು, ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ ಮಾನ್ಯ ಆಯುಕ್ತರು ಬಿಬಿಎಂಪಿರವರ ಪರವಾಗಿ ಹಾಗೂ ಗುತ್ತಿಗೆದಾರರಾದ **M/s. Samba shiva Contractor, #04, 2nd floor, 3rd main, Chamundeshwari layout Vidyaranypaura (P) Bangalore-97** ರವರೊಂದಿಗೆ ಮಾಡಿಕೊಳ್ಳಲಾದ ಪರಿಷ್ಕೃತ ಒಡಂಬಡಿಕೆ ಪತ್ರ.

Statutory Alert:

1. The authenticity of this Stamp Certificate should be verified at "www.shcilestamp.com". Any discrepancy in the details on this Certificate and as available on the website renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

ಗುತ್ತಿಗೆದಾರರು ಕಾಮಗಾರಿಯನ್ನು ನಿರ್ವಹಿಸಲು ಈ ಹಿಂದೆ ಒಡಂಬಡಿಕೆ ಪತ್ರದಲ್ಲಿ ಸಹಿ ಮಾಡಿರುವ ಮೇರೆಗೆ ಈ ಕಾಮಗಾರಿ **Improvements to Road and Drains at Balaji krupa Layout 1st Cross to 3rd Cross in ward No 05 Byatarayanapura Sub Division** for WORK CODE: 005-14-000059 Indent No.**11521** of Tender Notification No. EE/BTP/BBMP/E-PMT/05/2014-15, Date:17.07.2014 ಕರಾರು ಒಪ್ಪಂದವನ್ನು **Rs. 2579597.39** (Rupees Twenty Lakhs Twenty Seven Thousand Four Hundred paise zero Four only) ಗಳಿಗೆ ಮಾಡಿಕೊಳ್ಳಲಾಗಿತ್ತು.

ಈ ಮೇಲ್ಕಂಡ ಕಾಮಗಾರಿಯನ್ನು ಮೂಲ ಕರಾರು ಪತ್ರದಲ್ಲಿ ದಾಖಲಿಸಿದಂತೆ ಆಡಳಿತಾತ್ಮಕ ಅನುಮೋದನೆ ಮತ್ತು ತಾಂತ್ರಿಕ ಮಂಜೂರಾತಿಯನ್ನು ಪಡೆದಿರುತ್ತಾರೆ. ಕರಾರು ಒಪ್ಪಂದವನ್ನು Agreement no: 94 Dated: 05.09.2014 ಮಾಡಿಕೊಂಡು ಕಾರ್ಯಾದೇಶವನ್ನು ನೀಡಲಾಗಿರುತ್ತದೆ. ಅದರಂತೆ ಮಾರ್ಪಾಡಿತ ಅಂದಾಜು ಪಟ್ಟಿಯ ಮೊತ್ತ ರೂ. **2649481.00** (Rupees Twenty Six Lakhs Forty Nine Thousand Four Hundred Eighty One only)ಗಳಿಗೆ ಕಂಡಿಕೆ (06)ರಲ್ಲಿ ದಿ: ಮುಖ್ಯ ಅಭಿಯಂತರರು (ಯ.ವ) ಹಾಗೂ ಕಂಡಿಕೆ (05) ಅಪರ ಆಯುಕ್ತರು (ಯ.ವ) ರವರು ದಿ:05.09.2014 ಅನುಮೋದನೆ ನೀಡಿರುತ್ತಾರೆ. ಹಾಗೂ ಸದರಿ ಮೂಲ ಅಂದಾಜು ಪಟ್ಟಿಯಲ್ಲಿ ಮಣ್ಣನ್ನು ಸಾಗಣೆ ಮಾಡಲು ರೂ. 69884 ಗಳನ್ನು ನಿಗದಿಪಡಿಸಿದ್ದು, ಸದರಿ ಮೊತ್ತಕ್ಕೆ ಮುಖ್ಯ ಅಭಿಯಂತರರು, ಯಲಹಂಕ ವಲಯ ರವರು ಅನುಮೋದನೆ ನೀಡಿರುತ್ತಾರೆ. ಆದ್ದರಿಂದ ಸದರಿ ಮಾರ್ಪಾಡಿತ ಕರಾರು ಒಪ್ಪಂದವನ್ನು ಈ ಕೆಳಕಂಡ ವಿವರಣೆಯಂತೆ ಮಾಡಿಕೊಳ್ಳಲಾಗಿದೆ.

1) Tender amount (as per reference 2) = Rs. **2579597.39**
2) Lead Charges amount = Rs. **69884.00**
Total **Rs. 2649481.00**

ಮೂಲ ಕರಾರು ಪತ್ರದಲ್ಲಿ ದಾಖಲಿಸಿರುವ ಷರತ್ತುಗಳಿಗೆ ಒಳಪಟ್ಟಿರುತ್ತದೆ.

In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of
was hereunto affixed in the presence of : 1)_____

2)_____

Signed, Sealed and Delivered by the said Executive Engineer, Byatarayanapura Division, Yalahanka Zone, Bruhat Bangalore Mahanagara Palike.

Binding Signature of Contractor _____

In the presence of :
Binding Signature of Employer:

Executive Engineer
Byatarayanapura Division
B,B,M,P. Bangalore –92.